

8820 Bellanca Avenue • Los Angeles 45, California  
Phone ORegon 8-0311

DATE 3/27/56

CHANGE NO. 8

CHANGE AFFECTS

PURCHASE ORDER NO.

PURCHASE REQ. NO.

25-18031  
19726, 19728 & 19791

EFFECTIVE DATE OF CHANGE  
(Same As Above If Not Shown)

3/8/56

Terms and conditions of our original order are not affected  
by this change except as noted hereon.

Purchase  
Order

# CHANGE NOTICE

CHANGE  
AFFECTS:

PRICE ☐  
TERMS ☐

DELIVERY ☐  
QUANTITY ☐

DESCRIPTION ☐  
OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
		<p>"CHANGE # 1" DATED 3/10/56 TO COVER THE COST OF FABRICATING THE FOLLOWING PARTS ON A TIME AND MATERIAL BASIS AT A TOTAL COST NOT TO EXCEED \$800.00.</p> <p>ALL OTHER ITEMS TO REMAIN AS ORIGINALLY WRITTEN.</p>			<p>CHANGE # 1 DATED 3/10/56 ISSUED IN ERROR AND SHOULD HAVE READ CHANGE # 8. THIS CHANGE ISSUED TO INCREASE ORIGINAL 'NOT TO EXCEED' COMMITMENT OF \$600.00 FOR ITEMS 1 THROUGH 4, TO A TOTAL COST 'NOT TO EXCEED' \$800.00 FOR ITEMS 1 THROUGH 4.</p>
<p>It is mutually understood and agreed that you will place on your packing sheet the following certification worded exactly as indicated. No deviation in wording will be accepted: TEST REPORTS COVERING ALL THE MATERIALS IN THESE PARTS ARE IN OUR POSSESSION. SUBJECT TO EXAMINATION AND INDICATE CONFORMANCE WITH THE APPLICABLE U.S. GOVERNMENT SPECIFICATION REQUIREMENTS CONTAINED IN THIS PURCHASE ORDER.</p>			<p>The government contract number indicated is a Ramo-Wooldridge designated code. The terms and conditions contained herein regard- ing government contracts are applicable.</p>		

STATINTL

REASON FOR CHANGE

TO CLARIFY DUPLICATION  
"CHANGE ORDER #1" DATED 3/10/56 AND TO COVER  
COST OF INCREASED QUANTITY, TOOLING AND  
MATERIAL.

CONFIRMED

REFERENCE

5042-63  
25-40-00  
ORTMAN/IRU

THE RAMO-WOOLDRIDGE CORPORATION

By